

Harbor — Launch Checklist

Invented project. Target: **Oct 15, 2026** (*target, not commitment*). Kickoff: Oct 1. Review: Oct 8.

Launch gates

- []
- [] Internal workshop before external invitations — **Ana (delivery); unresolved**
- []
- [] Participant trial — **TBD; not yet run**
- []
- [] Source review — **Lee (research); in progress**
- []
- [] Room accessibility confirmation — **TBD; open/unresolved**
- []
- [] Readiness review — **TBD; unresolved**

Assets

- []
- [] Workshop outline — **Ana; completed**
- []
- [] Source list — **Lee; in progress**
- []
- [] Sign-in sheet — **Sam (operations); status not specified**

Budget

Materials \$300 + Venue \$400 + Printing \$200 = Total \$900

Explicit unresolved items

Open: room accessibility; participant trial; source review; internal workshop before external invitations; readiness review.

Unspecified: owners/statuses for participant trial, accessibility confirmation, readiness review.