

Cedar museum pop-up

Status update • Opening target: December 9, 2026 (tentative)

Completed

- Label design is complete. Owner: Inez.

In progress

- Verification of loans is in progress. Pavel owns the loan register; ownership of the verification activity is not specified.
- Volunteer coordination role: Sora. No completed volunteer activity is reported.

Open decisions

- Confirm an installation owner. Installation is explicitly unassigned; Sora's volunteer coordination role does not assign installation to Sora.
- Schedule the fire inspection. It is not yet scheduled. The December 9, 2026 opening target remains conditional on the fire inspection.
- Visitor pilot: no pilot has run; an activity owner is not specified.

Budget summary

Component	Amount
Display materials	\$240
Transport	\$135
Signage	\$75
Total	\$450

Source: brief.md. No additional outcomes or activity owners are assumed.