

# Cedar Museum Pop-up — Status

## Completed

- **Label design** — Complete. Role owner: **Inez**.
- **Visitor pilot** — No pilot has run; no completed outcome to report.

## In progress

- **Verification of loans** — In progress. Role owner: **Pavel**.
- **Volunteer coordination** — **Sora** coordinates volunteers. This does not assign Sora to installation.

## Open decisions

- **Installation owner:** Unassigned. Confirm who will own installation.
- **Fire inspection:** Not yet scheduled. Schedule the inspection.
- **Opening target:** **December 9, 2026** — **tentative/conditional on the fire inspection.**

## Budget summary

| Component         | Amount       |
|-------------------|--------------|
| Display materials | \$240        |
| Transport         | \$135        |
| Signage           | \$75         |
| <b>Total</b>      | <b>\$450</b> |